
Newmark/Muscoy Conference Call Notes 
18 May 2004 (2:00-3:00 P.M.) 

 
Team Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Connie Biedel/URS  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Lana Kennerly /SBMWD 
Contract Issues: 

� Per Kim, Linda will submit a WAF for WA 69 at the maximum level expenditure at this 
point where money is available, while working on the ceiling issue. 

� Dennis to provide Kim a bulleted list explanation of budget for WA 116. 

General: 

Well Construction Activity:  

� Existing construction going well. Well 111 is completed; moving to pump 110. 

� Sampling is scheduled for 8 June. 

� Mark to provide Dennis the process data on 109. 

� Bill to send Dwayne all the backup competitive bid information for GAC. 

� Dwayne said the pipe-boring contractor, Golden State, is having financial problems.  
          Dwayne looking at options and will keep Kim posted.  URS to let Kim know schedule 
impact. 

� Bill will send SBMWD’s boring pre-qualification package to Dwayne and will let URS 
know the results of responses.  SBMWD is expecting to have a pre-qualified list of vendors by 1 
June. 

Plant Construction: 

� (No discussion) 

Community Issues: 

� (No discussion) 

Next Conference Call: 

Tuesday, 25 May; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


